CONTID: C21364S

PCN: 21364S-BID

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

COFRS REPORTING CATEGORY: 6

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/14/2020

ESTIMATE SUMMARY 14:46:44

ESTIMATE NO: 0014 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 229.5 DAYS
PERCENT TIME: 76.25

301 WORK DAYS
301 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT NO:

NHPP 0252-455

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES: DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 03/25/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2019

COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,719,250.30  PARTICIPATING $  4,415,634.24 $ 511,247.99
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 57.20% TOTAL EARNINGS 4,415,634.24 511,247.99
FUNDS AVAILABLE: $ 3,303,616.06 STOCKPILED MATERIALS 502,604.61 -166,278.43
GROSS EARNINGS 4,918,238.85 344,969.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 -1,594.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,813,612.97 343,375.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,813,612.97 343,375.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343,375.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

DATE ACCEPTED
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00021 Removal of Manhole 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0010 202-00060 Removal of Travel Time Indicator 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0015 202-00210 *Removal of Concrete Pavement 60.000 40.000
Sy 0.000 0.00
43.00000 40.000 1,720.00
0020 202-00250 *Removal of Pavement Marking 8,700.000 3,173.000
SF 0.000 0.00
3.50000 3,173.000 11,105.50
0025 202-00720 Removal of Closed Circuit Camera 15.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0030 202-00810 Removal of Ground Sign 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 21.000 5.000
EACH 0.000 0.00
300.00000 5.000 1,500.00
0040 203-01549 Pump (Dewatering Truck)(For Manholes Only) 40.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0045 203-01597 Potholing 500.000 362.750
HOUR 3.500 612.50
175.00000 366.250 64,093.75
0050 206-00065 Structure Backfill (Flow-Fill) 100.000 41.000
CcY 0.000 0.00
295.00000 41.000 12,095.00
0055 208-00008 *Erosion Log Type 2 (12 Inch) 2,000.000 1,200.000
LF 74.000 518.00

7.00000 1,274.000 8,918.00
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 250.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 55.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 1.860
TON 0.000 0.00
500.00000 1.860 930.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 35.000
SY 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 19.000
LF 38.000 25,080.00
660.00000 57.000 37,620.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 51.000 49.000
EACH 0.000 0.00
8,000.00000 49.000 392,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 2.000
EACH 0.000 0.00
121.00000 2.000 242.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 84.000 34.000
EACH 0.000 0.00

75.00000 34.000 2,550.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
20,026.000
LF
15.00000
7,600.000
LF
18.00000
LF
1.13000
56,000.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
117.000
EACH
890.00000
36.000
EACH
1,500.00000
EACH
347.00000
1.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

12,129.000
343.000
12,472.000

2,857.000
267.000
3,124.000

4,423.000
-267.000
4,156.000

54,496.000
0.000
54,496.000

0.000
0.000
0.000

1.000
0.000
1.000

35.000
3.000
38.000

16.000
4.000
20.000

4.000
-4.000
0.000

1.000
0.000
1.000

Page 6
ESTIMATE RUN 04/14/2020

14:46:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
5,145.00
187,080.00
4,806.00
56,232.00
-301.71
4,696.28
0.00
980,928.00
0.00
0.00
0.00
1,650.00
2,670.00
33,820.00
6,000.00
30,000.00
-1,388.00
0.00
0.00
2,900.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 1.000
EACH 0.000 0.00
518.00000 1.000 518.00
0255 613-07195 Proof Conduit 23,235.000 13,350.000
LF 0.000 0.00
1.00000 13,350.000 13,350.00
0260 613-10000 Wiring 1.000 0.500
LS 0.000 0.00
350,000.00000 0.500 175,000.00
0260 MATERIAL ALLOWANCE Wiring 0.500
LS 0.000 0.00
81,680.16000 0.500 40,840.08
0265 613-32350 Light Standard Steel (35 Foot) 19.000 0.000
EACH 15.000 72,000.00
4,800.00000 15.000 72,000.00
0270 613-40010 Light Standard Foundation 19.000 2.000
EACH 13.000 18,915.00
1,455.00000 15.000 21,825.00
0270 MATERIAL ALLOWANCE Light Standard Foundation (D ec 17.000
Estimate)
EACH -13.000 -11,050.00
850.00000 4.000 3,400.00
0275 613-80130 Service Meter Cabinet 7.000 6.000
EACH 1.000 7,500.00
7,500.00000 7.000 52,500.00
0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 1.000
EACH -1.000 -2,120.93
2,120.93000 0.000 0.00
0280 614-00011 Sign Panel (Class I) 267.000 0.000
SF 0.000 0.00
19.40000 0.000 0.00
0280 MATERIAL ALLOWANCE Sign Panel (Class I) 267.000
SF 0.000 0.00

8.75000 267.000 2,336.25
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 0.000 0.00
24.25000 0.000 0.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round)
EACH 0.000 0.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 46.000
EACH 5.000 4,850.00
970.00000 51.000 49,470.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 6.000
EACH 6.000 58,200.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 6.000
EACH -6.000 -32,883.84
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 43.000
EACH 68.000 47,124.00
693.00000 111.000 76,923.00
0305 MATERIAL ALLOWANCE 97.000
EACH -68.000 -35,938.00
528.50000 29.000 15,326.50
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 20.000
EACH 8.000 3,464.00

433.00000 28.000 12,124.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 204.000
EACH -8.000 -1,823.28
227.91000 196.000 44,670.36
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 3.000
EACH 3.000 2,700.00
900.00000 6.000 5,400.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 25.000
EACH -3.000 -1,140.00
380.00000 22.000 8,360.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 6.300
EACH 0.000 0.00
11,000.00000 6.300 69,300.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 1.700
EACH 0.000 0.00
6,200.00000 1.700 10,540.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 4.500
EACH 0.900 11,025.00
12,250.00000 5.400 66,150.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 2.500
EACH -0.900 -6,525.00

7,250.00000 1.600 11,600.00
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 614-80000 Flashing Beacon 7.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,200.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
11,450.00000 1.000 11,450.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
13,100.00000 1.000 13,100.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 1.000 17,000.00
17,000.00000 1.000 17,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 2.000
EACH -1.000 -14,450.00
14,450.00000 1.000 14,450.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o] 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) //Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 24.000
EACH 20.000 38,800.00
1,940.00000 44.000 85,360.00
0390 614-86097 Wireless Detection Access Point 19.000 0.000
EACH 6.000 64,800.00
10,800.00000 6.000 64,800.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 18.000
EACH -6.000 -25,647.36
4,274.56000 12.000 51,294.72
0395 614-86098 Wireless Detection Repeater 40.000 0.000
EACH 12.000 59,700.00
4,975.00000 12.000 59,700.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 39.000
EACH -12.000 -17,627.04
1,468.92000 27.000 39,660.84
0400 614-86099 Wireless Detection Sensor 181.000 113.000
EACH 0.000 0.00
1,072.00000 113.000 121,136.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000
EACH 0.000 0.00
521.33000 68.000 35,450.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86106

0415

614-86248

0415

0420

614-87006

0420

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0440

0445 614-87144

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Telemetry (Field)(Install Only) //Field Process

Traffic Signal Controller (Type 2070LC)

MATERIAL ALLOWANCE Traffic Signal Controller (

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es

08

Fiber Optic Termination Panel (144 Fiber)

ESTIMATE NO: 0014

or

July

timate

CURRENT
QUANTITY/
UNITS
UNIT PRICE

31.000
EACH
1,000.00000

18.000
EACH
7,900.00000

EACH
3,650.00000

29.000
EACH
820.00000

EACH
135.00000

52,865.000
LF
2.00000

1,820.000
LF
4.85000

68.000
EACH
290.00000

26.000
EACH
1,200.00000

EACH
610.40000

5.000
EACH
7,275.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

31.000
0.000
31.000

18.000
0.000
18.000

0.000
0.000
0.000

2.000
0.000
2.000

27.000
0.000
27.000

8,678.000
276.000
8,954.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
2.000
5.000

21.000
-2.000
19.000

1.000
1.000
2.000

Page 12
ESTIMATE RUN 04/14/2020

14:46:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,000.00
0.00
142,200.00
0.00
0.00
0.00
1,640.00
0.00
3,645.00
552.00
17,908.00
0.00
0.00
0.00
0.00
2,400.00
6,000.00
-1,220.80
11,597.60
7,275.00
14,550.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 4.000
EACH -1.000 -3,068.77
3,068.77000 3.000 9,206.31
0450 614-87320 Closed Circuit Television 18.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 18.000
EACH 0.000 0.00
3,000.00000 18.000 54,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 78,170.000 23,054.000
LF 0.000 0.00
5.00000 23,054.000 115,270.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000
LF 0.000 0.00
0.79000 55,116.000 43,541.64
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000 3,368.000
LF 1,982.000 9,910.00
5.00000 5,350.000 26,750.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 1,392.000
LF -1,392.000 -1,531.20
1.10000 0.000 0.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 16.200
EACH 3.600 9,000.00
2,500.00000 19.800 49,500.00
0475 MATERIAL ALLOWANCE 11.800
EACH -3.600 -7,650.00
2,125.00000 8.200 17,425.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0480 614-87692

0480

0485 625-00000

0490 626-00000

0495 626-01103

0500 627-00008

0505 627-00011

0510 627-01010

0515 627-02010

0520 627-30405

0525 627-30410

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Ethernet Switch Type Il //(3930)

MATERIAL ALLOWANCE

*Construction Surveying

*Mobilization

*Public Information Services (Tier Il)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (Waterborne)

*Preformed Plastic Pavement Marking (Type I)(In

*Preformed Plastic Pavement Marking (Type I1) (

*Preformed Thermoplastic Pavement Marking

(Word-Symbol)

*Preformed Thermoplastic Pavement Marking (Xwal

Line)

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
35.000
EACH
2,500.00000
EACH
2,125.00000
1.000
LS
5,000.00000
1.000
LS
470,000.00000
1.000
LS
40,000.00000
67.000
GAL
425.00000
200.000
GAL
70.00000
laid) 4,048.000
SF
19.00000
Inlaid) 1,310.000
SF
20.00000
696.000
SF
24.00000
k-Stop 496.000
SF

17.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

26.100
0.900
27.000

7.900
-0.900
7.000

0.900
0.000
0.900

1.000
0.000
1.000

0.700
0.000
0.700

0.000
0.000
0.000

54.000
0.000
54.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14
ESTIMATE RUN 04/14/2020

14:46:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,250.00
67,500.00
-1,912.50
14,875.00
0.00
4,500.00
0.00
470,000.00
0.00
28,000.00
0.00
0.00
0.00
3,780.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 450.000 380.250
HOUR 30.500 915.00
30.00000 410.750 12,322.50
0535 630-00007 *Traffic Control Inspection 100.000 80.000
DAY 9.000 1,485.00
165.00000 89.000 14,685.00
0540 630-00012 *Traffic Control Management 306.000 220.000
DAY 18.000 13,500.00
750.00000 238.000 178,500.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 21.000
HOUR 0.000 0.00
145.00000 21.000 3,045.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.500
EACH 0.000 0.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 12.500
EACH 0.000 0.00
390.00000 12.500 4,875.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
ype) EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0575 630-80360 *Drum Channelizing Device 350.000 51.500
EACH 0.000 0.00
75.75000 51.500 3,901.13
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 50.000 6.000
EACH 0.000 0.00

85.00000 6.000 510.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 50.000
EACH
85.00000
400.000
EACH
14.55000
1.000
LS
12,000.00000
600.000
DAY
227.28000
375,000.000
FA
1.00000
7,500.000
FA
1.00000
8,922.500
FA
1.00000
65,000.000
FA
1.00000
5,000.000
FA
1.00000
25,000.000
FA
1.00000
50,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

59.500
0.000
59.500

0.000
0.000
0.000

374.000
40.000
414.000

0.000
0.000
0.000

0.000
0.000
0.000

5,116.200
3,806.300
8,922.500

224.080
153.990
378.070

3,397.080
0.000
3,397.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 04/14/2020

14:46:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
865.73
0.00
0.00
9,091.20
94,093.92
0.00
0.00
0.00
0.00
3,806.30
8,922.50
153.99
378.07
0.00
3,397.08
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 21364S-BID ESTIMATE RUN 04/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0014 14:46:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO NO DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,569,250.30 $ 344,969.56 $ 4,819,238.85
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 99,000.00

PROJECT TOTAL CURRENT AMT $ 7,719,250.30 $ 344,969.56 $ 4,918,238.85



